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ESTIMATE RUN 12/22/2004

ESTIMATE SUMMARY 09:52:57

CONTID: C14579R ESTIMATE NO: 0002 PROG 2002

PCN: 14579R-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

C-470: BROADWAY TO I-25 PERCENT TIME:

PROJECT NO: SHE 4701-105

C-470: BROADWAY TO I-25

NAME OF ROAD: 470A

PROJECT COUNTIES: DOUGLAS, REGION 6

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 12/20/2004 DATE TIME STARTED 10/18/2004

7926 S. Platte Canyon Road DATE LET 08/26/2004 DATE WORK BEGAN 10/18/2004

DATE AWARDED 08/31/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 09/16/2004 DATE ACCEPTED

LITTLETON CO 80123 303-979-9330 DATE NOTICE TO PROCEED 10/18/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,040,942.05 PARTICIPATING $ $ 435,717.50

AWARD PROJECT AMT: 965,714.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -682.27

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

22.50

27.0 TIME ALLOW:

ORIG TIME ALLOW:

120 WORK DAYS

WORK DAYS120

61.90%

396,600.75

435,717.50

435,717.50

435,035.23

$

$

$

$

644,341.30

0.00

644,341.30

0.00

644,341.30

-2,192.33

0.00

642,148.97

0.00

AMOUNT DUE 642,148.97 435,035.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 435,035.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14579R-BID ESTIMATE RUN 12/22/2004

PROJECT: SHE 4701-105 ESTIMATE NO: 0002 09:52:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

202-00001

0010 REMOVAL OF CONCRETE PAVEMENT 160.900 105.500

SY 55.400 1,939.00

35.00000 160.900 5,631.50

202-00210

0015 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,695.000 1,335.000

CY 360.000 8,640.00

24.00000 1,695.000 40,680.00

203-00060

0020 BLADING 134.000 108.750

HOUR 25.250 3,030.00

120.00000 134.000 16,080.00

203-01500

0025 TOPSOIL 10,439.000 0.000

CY 0.000 0.00

10.00000 0.000 0.00

207-00205

0030 *EROSION BALES (WEED FREE) 88.000 88.000

EACH 0.000 0.00

10.00000 88.000 880.00

208-00011

0035 CONCRETE WASHOUT STRUCTURE 4.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

208-00045

0040 *STORM DRAIN INLET PROTECTION 27.000 0.000

EACH 2.000 200.00

100.00000 2.000 200.00

208-00050

0045 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

1,000.00000 0.000 0.00

208-00100

0050 EROSION CONTROL SUPERVISOR 1.000 0.300

L S 0.300 300.00

1,000.00000 0.600 600.00

208-00200

0055 RESET DELINEATOR 160.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

210-00090
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PCN: 14579R-BID ESTIMATE RUN 12/22/2004

PROJECT: SHE 4701-105 ESTIMATE NO: 0002 09:52:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MODIFY INLET 4.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

210-04020

0065 *SEEDING (NATIVE) 19.400 0.000

ACRE 0.000 0.00

420.00000 0.000 0.00

212-00006

0070 *MULCHING (WEED FREE) 19.400 0.000

ACRE 0.000 0.00

320.00000 0.000 0.00

213-00003

0075 *MULCH TACKIFIER 5,820.000 0.000

LB 0.000 0.00

1.50000 0.000 0.00

213-00061

0080 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,000.000 0.000

SY 0.000 0.00

1.50000 0.000 0.00

216-00041

0085 *HERBICIDE TREATMENT 20.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

217-00020

0090 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 2,628.970 1,108.820

TON 1,520.150 98,809.75

65.00000 2,628.970 170,883.05

403-00720

0095 CONCRETE PAVEMENT (6 INCH) 172.300 0.000

SY 172.300 6,892.00

40.00000 172.300 6,892.00

412-00600

0100 18 INCH CORRUGATED STEEL PIPE 7.500 7.500

LF 0.000 0.00

90.00000 7.500 675.00

603-10180

0105 INLET TYPE C (5 FOOT) 1.000 0.750

EACH 0.250 500.00

2,000.00000 1.000 2,000.00

604-00305

0110 *WIRE ROPE SAFETY FENCE 23,837.000 0.000

LF 16,530.500 256,222.75

15.50000 16,530.500 256,222.75

606-20000
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PCN: 14579R-BID ESTIMATE RUN 12/22/2004

PROJECT: SHE 4701-105 ESTIMATE NO: 0002 09:52:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 WIRE ROPE END ANCHORAGE 8.000 0.000

EACH 4.000 8,000.00

2,000.00000 4.000 8,000.00

606-21000

0120 CONSTRUCTION SURVEYING 1.000 0.300

L S 0.700 7,000.00

10,000.00000 1.000 10,000.00

625-00000

0125 *MOBILIZATION 45000 1.000 0.500

L S 0.500 35,000.00

70,000.00000 1.000 70,000.00

626-00000

0130 FLAGGING 960.000 62.000

HOUR 95.000 1,615.00

17.00000 157.000 2,669.00

630-00000

0135 TRAFFIC CONTROL INSPECTION 48.000 16.000

DAY 20.000 800.00

40.00000 36.000 1,440.00

630-00007

0140 TRAFFIC CONTROL MANAGEMENT 120.000 11.000

DAY 17.000 5,950.00

350.00000 28.000 9,800.00

630-00012

0145 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

630-80341

0150 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 12.500

EACH 2.000 160.00

80.00000 14.500 1,160.00

630-80342

0155 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 5.000

EACH 2.000 160.00

80.00000 7.000 560.00

630-80343

0160 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000 20.000

SF 0.000 0.00

25.00000 20.000 500.00

630-80344

0165 PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

630-80355
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PCN: 14579R-BID ESTIMATE RUN 12/22/2004

PROJECT: SHE 4701-105 ESTIMATE NO: 0002 09:52:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

630-80358

0175 DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 0.000 0.00

35.00000 0.000 0.00

630-80360

0180 TRAFFIC CONE 476.000 179.000

EACH 59.000 649.00

11.00000 238.000 2,618.00

630-80380

0185 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0190 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0195 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0200 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0220 ADDED ITEM (DOLLAR)/ WORK TIME VIOLATION 0.000 0.000

DOL -150.000 -150.00

1.00000 -150.000 -150.00

900-00006

CAT 0200 $435,717.50 614,341.30CURRENT AMT 1,010,942.05 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0205 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002

0210 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

13,000.00000 1.000 13,000.00

620-00012
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PCN: 14579R-BID ESTIMATE RUN 12/22/2004

PROJECT: SHE 4701-105 ESTIMATE NO: 0002 09:52:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0215 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

620-00020

CAT 0400 $0.00 30,000.00CURRENT AMT 30,000.00 $$

PROJECT TOTAL 435,717.50 $ 644,341.30CURRENT AMT 1,040,942.05 $$


